

**HOLY SPIRIT SCHOOL BOARD  
Technology Committee  
2008-2009 Goals Update (October 2008)**

Action Item	Targeted Completion Date	Responsible	Status	Comments
*Complete deployment of school network wiring	9/1/2008	TDC	<b>G</b>	Resolved issue with fiberoptic cable and thus completed school network re-cabling on October 10. This project item is now closed.
*Acquire at least nine additional laptops for the mobile computer labs	5/31/2009	TDC/SBC/Tech Coordinator	<b>G</b>	Additional laptops would bring the count to 54, thus completing population of 1.5 mobile computer labs – 1:1 ratio for 36 students; 1:2 ratio for another 36.
Facilitate on-going dialog concerning deployment of campus-wide fiber optic network backbone	TBD (estimated late 2009 at best)	TDC/SBC/Parish	<b>G</b>	Requires participation of parish. Technology Committee will contribute consultation on requirements, specifications, procurement, etc.
Deploy campus-wide gigabit-speed wireless networking	TBD (Contingent on fiber backbone)	TDC/SBC/Parish	<b>G</b>	This item is contingent upon funding and as well as having the fiber optic backbone installed to support this item
Conduct teacher/faculty survey of technology needs, utilization, desires, etc.	4/31/2009	TDC	<b>G</b>	On-line survey to assess technology's role in the curriculum and the state of utilization in the curriculum
Evaluate, recommend, and implement feasible augmentations to school website	3/31/2009	TDC	<b>G</b>	Based on feedback from parent survey (April 2008) determine which (if any) can be implemented (e.g., paperless information distribution, etc.).
*Evaluate and, if feasible, recommend implementation plan to coordinate electronic school/parish calendaring	3/31/2009	TDC/SBC/Parish	<b>G</b>	Determine if and/or how the school's server system can be utilized as a common calendaring and resource agent
*Consult and facilitate technological requirements in setting up resource classroom under the church	TBD Current Estimate: Spring 2009	TDC/Tech Coordinate/Parish	<b>G</b>	Resource room under the church needs to have computers and network connectivity to the school.
<b>* Indicates New Goal Addition</b>				

**Status Key:**

**G = Work Completed, Scheduled, or Turned Over to another committee**

**Y = Needs Work**

**R = Behind Schedule**